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1.0 PURPOSE 

Chapter 
11.1 

The purpose of this chapter is to define the role of the Standing Management 
Team (SMT) in enhancing safety and/or efficiency of nuclear explosive 
operations. 

2.0 DEFINITIONS 

See Albuquerque 56XB Glossary, Acronym, & Cross Reference Section of the 
Development & Production Manual. 

3.0 RESPONSIBILITIES 

3.1 Standing Management Team (SMT) 

The SMT is comprised of senior managers from the National Nuclear Security 
Administration (NNSA) NA-10, Lawrence Livermore National Laboratory 
(LLNL), Los Alamos National Laboratory (IANL), Sandia National Laboratories 
(SNL), and Pantex Plant organizations. Limited resources, including budget, 
personnel, and facilities, combined with increasing work expectations for 
safety, reliability, and performance, necessitate the development and 
execution of an integrated and optimized plan for nuclear weapons operations 
(Integrated Weapons Activity Plan - IWAP). Using the IWAP, the SMT 
members identify, plan, and recommend complex-wide work expectations, 
resource priorities, and research and development (R&D) projects at the 
national laboratories required to enhance safety and/or efficiency of nuclear 
explosive operations to the SMT Chair. 

The Chair of the SMT is the Office of Nuclear Weapons Stockpile (ONWS) 
Director. As the Directed Stockpile Work (DSW) Program Manager for NA-12, 
and as a designated Contracting Officer Representative (COR) on each 
applicable contract, the SMT Chair is the single point of accountability for 
contractual direction related to the IWAP acted upon through NNSA Site Office 
Contracting Officers (COs) and CORs. The SMT members evaluate changes 
to the IWAP and make recommendations to the SMT Chair. The Chair (as 
COR) provides direction relative to the IWAP to the NNSA Site Office COs and 
CORs to ensure such changes are included into the respective site contracts 
and tracked by the NNSA Site Office COs and CORs. The SMT members 
may propose additional activities that can enhance safety and/or efficiency of 
nuclear explosive operations. The SMT members will evaluate effectiveness, 
efficiency, alternatives considered and risks of proposed activities, and make 
recommendations and commitments to the SMT Chair. Each member has an 
obligation to make an effective case for their preferred course of action before 
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formal recommendations or commitments are made. The SMT member at 
each laboratory shall serve as the single point-of-contact for those issues that 
have been identified to the SMT that span multiple weapon programs. It is the 
responsibility of the SMT member to communicate these issues to their 
respective site and coordinate appropriate remedial actions. It is expected 
that all SMT members coordinate with their NNSA Site Office COs or CORs as 
necessary in order to make recommendations or commitments for their parent 
organizations at the SMT meetings. Upon the SMT Chair’s approval of work 
and resource expectations, each SMT member is obligated to take actions 
necessary to enhance safety and/or efficiency of nuclear explosive operations. 
Minority opinions will be documented in the SMT meeting minutes and will be 
included verbatim as submitted by the author. 

Chapter 
11.1 

3.1.1 Chair, SMT 

The ONWS Director is the Chair of the SMT. As the DSW Program Manager 
for NA-12, and as a designated COR on each applicable contract, the SMT 
Chair is the single point of accountability for contractual direction related to the 
IWAP acted upon through NNSA Site Office COs and CORs. The Chair 
assesses the impact of any changes to the IWAP and approves the release of 
the IWAP. The Chair approves Milestone 0 and 1 completions. The Chair, 
through an Action Officer, is responsible for setting the agenda, issuing the 
minutes, and ensuring the execution of the SMT member’s responsibilities. 
The Chair is responsible for approving SMT membership nominations for each 
agency represented at the SMT and documenting formal direction to the 
NNSA Site Office COs and CORs in the SMT meeting minutes. The SMT is 
also responsible for submitting to the ONWS Director a priority listing for R&D 
projects at the national laboratories to enhance safety and/or efficiency of 
nuclear explosive operations at the Pantex Plant. The projects will be 
prioritized based on Pantex Plant identified needs and the potential for the 
project to enhance safety and/or efficiency of nuclear explosive operations. 
This list will be provided to NA-11/12 on an annual basis with a report 
submission coinciding with the budget process. This list will include 
appropriate estimates of level of effort, schedule, and resources. The Chair 
(as COR) provides direction, including changes affecting IWAP deliverables, 
complex-wide work expectations, resource priorities, and R&D projects at the 
national laboratories required to enhance safety and/or efficiency of nuclear 
explosive operations to the NNSA Site Office COs and CORs to ensure such 
commitments are included into the respective site contracts and tracked by the 
NNSA Site Office COs and CORs. 
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3.1.2 

3.1.3 

3.1.4 

Permanent NNSA Pantex Site Office (PXSO) Member 

The PXSO SMT member is a Senior Technical Advisor of Pantex Plant site 
operations issues and is a permanent member of the SMT. The member will 
attend all meetings and may have a designated alternate; however, the 
alternate must have the same authority as the primary SMT member. The 
member identifies to the SMT Chair any Pantex Plant site operations issues. 

The PXSO member will work with the NNSA Site Offices, laboratories, and 
plants to ensure a structured review of lessons learned is documented and 
distributed for each project and a system is in place to provide the lessons 
learned to subsequent projects. The PXSO member will transmit the lessons 
learned to the appropriate NNSA COs and CORs for their review and 
dissemination for subsequent projects. The PXSO member will arrange for 
briefs to the SMT and NNSA Site Office COs and CORs on lessons learned 
findings. 

Permanent NNSA Service Center Member 

The Director, Nuclear Explosive Safety Division (NESD), NNSA Service 
Center, is a permanent member of the SMT. The member will attend all 
meetings and may have a designated alternate; however, the alternate must 
have the same authority as the primary SMT member. 

NESD may identify safety issues (e.g., through a Nuclear Explosive Safety 
Study or surveillance activities) whose resolution may require R&D at the 
national laboratories. The NESD Director will present such safety issues to 
the SMT. 

National Laboratories 

For consistent application of SMT requirements and expectations between 
LANL and LLNL weapon programs, all three national laboratories are 
members of the SMT, regardless of the original weapon design team. 
Membership is permanent and each member will take responsibility on behalf 
of his or her national laboratory. Members will attend all SMT meetings. Each 
member may have a designated alternate; however, the alternate must have 
the same authority as the primary SMT member. The laboratories may 
nominate new members or alternates by memorandum to the SMT Chair for 
approval. The memorandum must state that the nominee will have the 
authority to make recommendations or commitments on behalf of the 
institution, as required to perform the roles defined in this chapter. 

11.1-3 



AL 56XB, Date Title: STANDING MANAGEMENT TEAM 

Change 45 
Rev. 1, 06/27/03 

The laboratories will maintain and document an internal process for identifying 
and prioritizing proposed R&D efforts that may enhance safety and/or 
efficiency of nuclear explosive operations at the Pantex Plant. This should 
include level of effort, budget, and resource information required to support 
these efforts. On an annual basis, each laboratory will develop and submit a 
proposed list of R&D projects to the SMT Chair. The laboratories will provide 
a semi-annual progress report to the SMT Chair. In addition, the national 
laboratories will inform the SMT Chair of any emerging needs for R&D to 
enhance safety and/or efficiency of nuclear explosive operations at the Pantex 
Plant. 

Chapter 
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3.1.5 

3.1.6 

3.2 

Pantex Plant 

The Pantex Plant operating contractor is a member of the SMT. Membership 
is permanent and the member will take responsibility on behalf of his or her 
parent organization. The member will attend all SMT meetings and may have 
a designated alternate; however, the alternate must have the same authority 
as the primary SMT member. The operating contractor may nominate a new 
member or alternate by memorandum to the SMT Chair for approval. The 
memorandum must state that the nominee will have the authority to make 
recommendations or commitments on behalf of the institution, as required to 
perform the roles defined in this chapter. 

The operating contractor will maintain an internal process for identifying 
opportunities to enhance safety and/or efficiency of nuclear explosive 
operations if additional weapons response data were available. The operating 
contractor will develop and submit a list of topics to the SMT Chair. These 
topics will be considered when developing the recommended list of prioritized 
R&D projects at the laboratories. 

Observers 

Observers may be invited by SMT members to attend any meetings. 

Project Teams (PTs) 

Project Teams (PTs) are responsible for development of project plans that 
accomplish the objectives for the program and for resolution of comments from 
management and appropriate staff at all participating organizations, as well as 
from Department of Defense and NA-11/12. PTs are also responsible for 
preparing resolution of comments from the Defense Nuclear Facilities Safety 
Board, as directed by the SMT Chair. Prior to milestone and review meetings, 
PTs must review their progress and recommendations with their respective 
SMT member. PTs must also ensure that any concerns from their respective 
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3.3 
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NNSA Site Office COs and CORs 

Formal direction to the contractor sites (laboratories and plants) flows through 
the NNSA Site Office COs or CORs. The NNSA Site Office COs or CORs will 
direct, track, and evaluate performance of projects identified in the IWAP. 
Based on SMT Chair direction regarding work and resource expectations, 
NNSA Site Office COs or CORs will track and evaluate execution of each 
project in accordance with those recommendations or commitments and track 
milestones to completion. Upon release of lessons learned by the PXSO SMT 
member, the NNSA Site Office COs or CORs will review and disseminate the 
lessons learned for subsequent projects. The NNSA Site Office COs or CORs 
will also work with NA-11/12 to fund and support the prioritized list of R&D 
projects at the national laboratories to enhance safety and/or efficiency of 
nuclear explosive operations at the Pantex Plant. 
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4.0 RESPONSI BI LIT1 ES 

4. I Milestone 0 - Project Initiation 

At Milestone 0, SMT Chair expectations are the following: 

Oa. The PT will propose preliminary critical elements of cost, scope, 
schedule, and risk consistent with the approved IWAP. Once approved 
by the SMT at Milestone 1 , this set of elements will go under formal 
change control. Changes to any of these elements will require written 
approval by the SMT. 

Ob. The SMT representatives, by concurring with Milestone 0, commit their 
parent organization resources to attain deliverables required for 
Milestone 1. 

Oc. PTs will identify whether the Weapon Safety Specification is adequate to 
proceed with the hazard analysis development. 

4.2 Milestone 1 - Project Baseline 

At Milestone 1, SMT Chair expectations are the following: 

1 a. PTs will demonstrate that the proposed project (Le., tooling concepts, 
process flow, procedures, facilities, equipment and layout, and electrical 
testers) has appropriately addressed the safety criteria defined in TBP- 
901 , hfegrafed Safety Process. When implemented, the proposed 
process will provide a very high level of confidence that the operation will 
be safe. Where criteria are not met, the decision represents appropriate 
tradeoffs with programmatic, security, environmental, and other concerns. 

I b. PTs will show that their approved project plan adequately defines and 
documents scope, schedule, cost, and risks. The PTs must have their 
SMT representatives’ concurrence that their parent organization can 
achieve the project plan commitments in the context of other site 
commitments. The SMT Chair will approve, if acceptable, the project plan 
and ensure it meets contract deliverables. The SMT will continue to 
monitor success of the IWAP until project completion or lead responsibility 
is turned over to the Site Office. The SMT retains responsibility for mult- 
site weapon issues. 

Ic.  PTs will recommend the critical elements of cost, scope, schedule, and 
risk to be the milestones for project tracking. PTs will brief the SMT on the 
status of approved milestones and variance with the change control 
history from the original project plan. 

c 
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Id .  PTs will show that the proposed trainer requirements will achieve a 
sufficient and appropriate level of fidelity with war reserve units to support 
a comprehensive training program. Trainer refurbishments shall be 
scoped and planned. 

le .  PTs will define an appropriate scope of the hazard assessment, weapon 
response, and Hazard Analysis Reportrrechnical Safety Requirements 
develop men t . 

I f .  PTs will demonstrate that the proposed operating procedure, operating 
facility, equipment and layout, electrical tester, and tooling concepts 
achieve benefits in operations, without incurring additional costs for 
marginal improvement in safety, and achieve effective use of 
improvements gained through other programs. 

PXSO CO or COR authority, at a minimum, on a monthly basis the status 
of the project including the status of the current program execution, 
identification of risk to the program and actions being taken to mitigate the 
risk, identification of schedule/scope/cost issues with recommended 
options, and status on formal change request submissions for significant 
schedufefscopelcost issues. The SMT will be briefed on any SS-21 
milestone that can not be independently resolved at the Site Office(s) or 
that may have multi-site or multi-program impact(s). 

lg .  Once the project is approved at Milestone 1 , PTs will brief the NNSA 

Chapter 
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4.3 Project Team Requirements 

SMT Chair expectations are the following: 

2a. PTs will improve their implementation of integrated safety based on 

2b. PTs will adopt proven measures that reduce risk or improve schedule. 
2c. PTs will provide a monthly progress review to NNSA PXSO CO or COR. 
2d. PTs will identify emergent issues that could potentially have an adverse 

effect on meeting project commitments, along with options to the NNSA 
PXSO CO or COR with concurrence from their respective SMT member. 

2e. PTs will collaborate with laboratory, plant, and NNSA personnel to ensure 
efficiencies are realized and NNSA expectations are successfully 
accomplished in scope and on schedule. 

lessons learned from previous projects. 

5.0 SMT PROTOCOL 
Given the number and complexity of recommendations and commitments the 
SMT is required to make, coordination before the meeting and productivity at 
the meeting is essential. The following process will be used for SMT 
meetings. 
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5.1 Meeting Schedule 

0 Meetings will be held as requested by SMT Chair to review progress, 
identify issues, evaluate solutions, facilitate communications, and ensure 
overall IWAP efforts are on schedule to achieve a greater level of safety in 
nuclear explosive operations. 
The Action Officer will work with the SMT Chair to set agenda topics for 
each meeting with input from SMT members. 

5.2 Prior to Meeting 

0 The Action Officer will distribute the agenda and coordinate with 
appropriate parties to ensure required documents are distributed for SMT 
members review and retention. 

0 PTs will work issues with parent organizations prior to briefing the SMT. 
0 SMT members will review required documentation prior to scheduled 

meetings. When possible, SMT members will submit commentskoncerns 
to PT members with copies to all SMT members. 

0 PTs or Program Leaders will attempt to resolve concerns before briefing 
the SMT. If resolution cannot be made, PTs or Program Leaders will 
present possible solutions during their SMT brief. 

5.3 Participation 

0 Upon Chair approval of the SMT meeting minutes, the Action Officer is 
responsible for consolidating and distributing meeting minutes to the 
members of the SMT and the NNSA Site Office COs or CORs, and 
tracking all action items. 

0 PTs will present or clarify information necessary for the SMT to make 
appropriate recommendations or commitments. 

0 Briefings should provide PT preferred decision(s), address alternatives 
considered, justify recommendation(s), and define risks associated with 
identified recommendation(s) and any compensatory measures required. 
PTs will document commitments and forward them to the NNSA Site Office 
COs or CORs and the Action Officer for consolidation into meeting 
minutes. 
The Action Officer will document recommendations or commitments and 
minority opinions. 

6.0 RESPONSIBLE ORGANIZATION 

ONWS is responsible for this chapter. 
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